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The Transportation Bond Issue consists of projects that will be designed, contracted, and administered by City
Staff or consultants/contractors working for the City, along with 3 projects that will be designed and
administered by the Arkansas State Highway and Transportation Department (AHTD). Four projects have been
completed; most of the other projects are underway and are in various stages of design or construction. A
summary of the status of these projects follows.

1) Wilson Park/Washington Willow Area Traffic Calming
a. Project Summary/Status
e Complete. Original Budget: $384,000 Final Cost: $205,000

2) Intersection improvementsat Gregg Ave. and North Street
a. Project Summary/Status
e Complete. Origina Budget: $1,082,000; Final Cost: $690,000

3) Zion Road (N. Collegeto Vantage)
a. Project Summary/Status
e Complete. Original Budget: $2,540,000; Final Cost: $2,272,000

4) College Avenue (Rock to Maple)
a. Project Summary/Status
e Complete. Original Budget: $1,740,000; Fina Cost: $1,841,000

5) Mount Comfort Road (1540 to Rupple Road)
a. Project Summary/Status
e Project includes 2 construction contracts:
o Contract 1: Intersection improvements at Mount Comfort/1540/ Shiloh/Deane
Solomon Rd.
o Contract 2: Widening of Mount Comfort Road, from Rupple Rd. to Alpine Ave.
e Total Estimated Cost: $10.5 million
e Construction is complete on both projects with the exception of minor cleanup and repair
items.
b. Recent Actions:
e Completion of final paving and final pavement striping
c. Upcoming Activities:
e Final topsoil, seeding, and cleanup, and “punch list” items on both projects.

6) Cato Springs Road (U of A Technology Corridor)
a. Project Summary/Status
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e Project consists of reconstruction and widening to 2 and 3 lanes, with curb and gutter and
sidewalks, from Hwy 71B to Razorback Road.
e Total Project budget: $5.07 million
e Federal funding expected: $2.72 million
b. Recent Actions:
e Request for AHTD authorization to advertise for construction bids.
c. Upcoming Activities:
e Advertisement for construction bids after authorization is received from AHTD
e Coordination with local utilities for relocation of their facilities
e Coordination with Arkansas and Missouri Railroad for upgrades to the railroad crossing.

7) Fayetteville Expressway Economic Development Corridor
a. Project Summary/Status
e Federally funded project that is intended to provide better access to the retail centers and
restaurants in the Northwest Arkansas Mall area and to Washington Regional Hospital and
adjacent medical park.
e Federal Funds expected: $7.66 million
e Total Project Budget: $9.57 million
e 3 projects have been selected for funding in the project area by the Street Committee and City
Council: Extension of Van Asche Drive from Gregg Avenue to Hwy 112, westbound
“flyover” from Hwy 71B to Fulbright Expressway, and intersection improvements at Fulbright
Expressway/Shiloh/Northhills Blvd. Design on the flyover and roundabout projectsis
ongoing by Jacobs Engineering. Design of Van Asche Driveis underway by City Staff.
b. Recent Actions:
e Roundabout Project
o Compensation offersfor right of way acquisition have been made to the two affected
property owners.
0 The contract amendment for additional design services on the Roundabout and
Flyover, and for construction phase services on the Roundabout were approved by the
City Council on January 18, 2010.
e Flyover Project
o Preliminary plans have been received, and have been submitted to AHTD for review
o Staff review of aesthetic considerations
e Van AscheDrive
o Environmental field work is underway by Garver Engineers.
c. Upcoming Activities:
e Roundabout Project
o Completion of Construction Plans and Contract Documents.
o Right of way acquisition by City staff.
0 Request to AHTD for authorization to advertise for bids after plans are complete and
right of way is acquired.
e Flyover Project
0 Review of preliminary plans
0 Street Committee review of aesthetic considerations for incorporation into the design
e Van AscheDrive
o Environmental field review and drafting of environmental documentation
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8) Rupple Road (6th St. to Perssimmon)
a. Project Summary
e Extension of Rupple Road as a4-lane boulevard from south of Owl Creek School to 6" Street.
e Total project budget: $8.155 million

9) Garland Avenue (1540 to Howard Nickell Road)
a. Project Summary/Status
e Project includes widening to 5 lanes, with curb and gutter and sidewalks. Design firm: Jacobs
Engineering
e Estimated Project Cost: $3.66 million.
e Thisprojectison hold at thistime

10) Maple and L afayette Street Historic Bridges
a. Project Summary/Status
e Study complete. Further action pending 3™ Bond Issue or other funding sources
b. Recent Actions:
e A request for an eligibility review through the federal aid Bridge Program was made to
AHTD, and AHTD has confirmed that the bridges are eligible for federal funding.
e A grant request through the National Endowment for the Arts has been made to assist with
design costs on the project
c. Upcoming Activities:
e City Council action is needed to authorize development of an agreement with AHTD to utilize
federal funds.

The following projectsin the Bond Program will be designed, contracted, and administered by AHTD or its
consultants/contractors. The schedules for these projects are established by AHTD based on their workloads and
available funding. Any information regarding schedules and current progress has been provided by AHTD.

11) Crossover Road (Hwy 265)-Mission to Joyce
e Total project cost is $15.4 million
AHTD scheduled letting date: June 2011
City shareis $7.7 million; payment made to date of $5 million
Right of way acquisition by AHTD is complete.
Easement acquisition by the City for relocation of water and sewer facilities is complete except for the
properties requiring condemnation.
e Water and sewer relocation contract bids will be opened on March 30™.

12) Hwy 16 I mprovements-Armstrong to Stonebridge Rd.
e AHTD scheduled letting date: September 2011
e Current agreement with AHTD for 50% of project costs to be paid by the City, up to $5 million.
e Revisionsto the project reducing the scope to the current limits (eliminating 15" Street) to fit within
the budget were approved by the City Council on June 15, 2010.
e AHTD plansto begin appraisals to determine values of property to be acquired soon. Appraisals are
scheduled to be completed this month, with acquisition of right of way by AHTD to begin after

Telecommunications Device for the Deaf TDD (479) 521-1316 113 West Mountain - Fayetteville, AR 72701



THE CITY OF FAYETTEVILLE, ARKANSAS

appraisals.
e Acquisition of the utility easments by the City will begin after the AHTD appraisals are compl eted.
13) Garland Avenue (North to Melmar)
e Total project cost originally estimated at $6.7 million
e City Shareoriginaly estimated at $5.2 million
e A revised agreement with AHTD for this project has been developed whereby AHTD will pick up the

cost of the project now, with the City paying their agreed upon share of the project cost towards
another project in 2013.

o Engineering staff is currently preparing water and sewer relocation designs.
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